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To:  Attendees       Date: November 22, 2005  
 
From:  State Street Project Team    CC: File 
 
Project:  State Street, 9000 South to 10600 South  Meeting Location: Sandy City Hall 
           Sandy, UT 
Subject:  CCC #2 Meeting � � � � �
� � � � � � � � �

� � �

 
The following summary is the writer’s interpretation of the meeting discussion.  If there are any discrepancies or items that 
need clarification or correction, please notify Becky Henson. 
 
The CCC #2 meeting was held at Sandy City Hall on Wednesday, October 19, 2005 from 8:00 am to 10:00 am.  The following 
individuals were in attendance:* 
�

�����������

� Kim Choate, America First Credit Union 
� Randi Kennedy, America First Credit Union 
� Kevin Wilde, Auto Mall 
� Chris Sudol, BD Medical 
� Steve Fairbanks, Century 21 Coventry 
� Wally Bowler, Community Coordinator (District 2) 
� Scott Perry, Gart Sports TSA 
� Darwin Sorenson, Holiday Oil 
� Herb Jenson, Jordan School District 
� Rob Quit, Lakehills Cemetary 
� David White, Lakehills Cemetary 
� Jim Derrick, Larry H. Miller 
� Quinn Nelson, PC Laptops 
� Trina Klingler, Sandy City 
� John Daich, Southtown Exposition Center 
� John Montoya, UDOT Region 2 Project Manager 
� Ken Talbot, UDOT Region 2 Design Enginner 
� Oanh Le, UDOT Region 2 Design Engineer 
� Ben Huot, UDOT Region 2 Design Engineer 
� Kim Clark, Public Involvement Manager (H.W. Lochner) 
� Becky Henson, Public Involvement Assistant (H.W. Lochner) 
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�  Kim Clark , of  H.W . Lochner ,  welcomed attendees and invi ted them to share any thoughts,  
concerns or  quest ions at  any t ime throughout  the meet ing.  

 
�  Al l  at tendees in troduced themselves and stated the bus iness/organizat ion that they were 

represent ing. 
 
 

� � �  � ����
���������������	������
�  Kim br ief ly out l ined the meet ing agenda and expla ined the purpose of  the meet ing.   The 

meeting objec t ives  were as fol lows: 
� Provide updates  regard ing the State Street Projec t and other  projects  in  the area. 
� Evaluate,  expand and pr ior i t ize concerns f rom the f i rs t  CCC meet ing. 
� Ident i f y t raf f ic  pat terns and l im itat ions dur ing construct ion. 

   
 

� � � �  ������������������	������
�  Kim reviewed the project  commitments,  project  purpose and need and the project  status .   

The CCC meet ing schedule was out l ined in  conjunct ion wi th the current projec t schedule.    
 
 
���  ������������������	������

�  Quest ions/concerns f rom the committee are in i ta l ics and are fo l lowed by responses f rom 
the projec t team. 
� There is  concern regard ing traf f ic  impacts  result ing from the construct ion of  the new 

soccer  stadium.  There wi l l  be one park ing s ta l l  per f ive seats.   Have th ings changed 
wi th the announcement of  the new soccer s tadium?  Has the construct ion of  a  
pedestr ian br idge been considered?      
�  Coordinat ion is  current ly underway to ascer ta in what ,  i f  any,  ramif icat ions could 

resul t  f rom the bui ld ing of  the soccer s tadium.  The environmenta l  s tudy area is  
a lready in p lace and must  be adhered to.   The only request  regarding the s tadium 
has been to ins ta l l  condui ts for  fu ture t ie- ins  at  9400 South and State Street .   
Fur ther informat ion wi l l  be for thcoming as  coord inat ion cont inues.  

 
�  Kim provided an overv iew of  other projec ts in the project area:  

� 11400 South EIS:   A record of  dec is ion is  ant ic ipated in  summer 2005 and poss ib le 
construct ion is  ant ic ipated summer/fa l l  2006.  Please refer  to  
www.udot.utah.gov/11400south for  fur ther  in formation.  

� State Street  TRAX Bridge:   Des ign and r ight-of -way is  current ly underway and is  
expected to cont inue through May 2006.   Construct ion is  ant ic ipated summer 2006 and 
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wil l  over lap wi th the State Street ,  9000 to 10600 South Project .   Please refer  to  
www.udot.utah.gov/midvalebr idge for  fur ther  informat ion.  

� 700 East,  9400 to Carnat ion Dr.:   Construc t ion is  current ly underway and is  expected 
to be complete in  summer 2006.   This projec t is  ant ic ipated to be complete before 
construct ion in  the State Street  Project  cor r idor  begins.   Please refer  to 
www.udot.utah.gov/700east for  fur ther information.  

� 11400 South at State St.  Intersect ion:   Ut i l i ty work  is  ant ic ipated fa l l  2005 and 
construct ion is  expected to begin spr ing 2006.   Please contact  Cather ine Cur t is  at  262-
8700 or ccur t is@hwlochner .com for  fur ther in formation.  

� REAL Soccer Stadium at 9400 South State St .:   The stadium is  ant ic ipated to be 
complete in 2008.  Construct ion is  ant ic ipated to begin in  Fal l  2006.   
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�  Kim expla ined that the CCC composed a l is t  of  concerns/suggest ions at  the previous 

meeting in Ju ly.   These concerns/suggest ions were l is ted and consequent ly grouped in to 
categor ies.   This  exerc ise was des igned to review the grouped concerns/suggest ions, 
ensure that they were p laced in the correct  category and add any concerns not  l is ted.  
Once a l l  the concerns/suggest ions were l is ted,  committee members were al lowed to p lace 
four dots  next to  any of  the categor ies  that they fe l t  were the most  important.   The grouped 
concerns/suggest ions are l is ted below wi th modif icat ions in i ta l ics  and the number of  dots 
received in parentheses next  to the category t i t le: �

�
�  Traff ic Control /Lane and Road Closures (21) 

� Impacts  of  other projects (11400 S intersect ion and interchange)  
� Plans for  increases in  traf f ic  on a lternate routes .  How wi l l  these roads accommodate 

the substant ial  increase in the number  of  cars?  
�  Concern was expressed regard ing increased traf f ic  through neighborhoods.   This  

issue was d iscussed in depth la ter  in the meet ing dur ing the d iscussion of t raf f ic  
patterns.  

� Hours of  construct ion l im itat ions dur ing busy t imes/hol idays  
�  Mother ’s  Day and Chr istmas were ident i f ied as b ig days for  bus inesses in the area.  
�  The def in i t ion of “busy t imes” was d iscussed as being a t ime when more customers  

tend to frequent  the bus inesses.  This  t ime var ies  for  each bus iness so i t  is  important  
to  d iscuss the most genera l busy t imes.  I t  is  not  poss ib le to shut  down construc t ion 
for  every  hol iday as  th is would delay  the pro ject  complet ion. I t  would be helpfu l i f  
bus inesses composed a l is t  of  the ir  most busy t imes.  

� Restr ic ted t raf f ic  f low dur ing construct ion  
�  The group d iscussed var ious emergenc ies , inc luding a s i tuat ion in which a p ipe 

breaks.  This  is  the reason for  hav ing ut i l i t ies contac ts and emergency p lans a lready 
in p lace.  

� Alternate route c losure  
� Compi le l is t  of  scheduled bus iness events  to  prevent traf f ic  delays  
� New soccer f ie ld  
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�  Construc t ion t imes for  the State Street Pro ject and the new soccer stadium 
developments wi l l  over lap.  Coordinat ion wi l l  cont inue to take p lace and any updates  
regard ing the pro ject  wi l l  be prov ided.  

� Park ing developments  near  the South Town Expo Center  
�  Design is  on hold unt i l  fur ther not ice.  

� Better  s ignage for  detour  routes  
�  I t  is  important  that  detour  routes c lear ly  ind icate how to get  around a construct ion 

zone.  
� Unexpected emergency that d isrupts traf f ic  f low  
� Shutt ing down a lternate routes  
� Compi le a l is t  of  scheduled bus iness events  to prevent  t raf f ic  delays  
� Removal  of  unused cones for  b locked lanes 
� Vis ib i l i t y of  message board s igns d isplaying a lternate routes  
� Locat ion of  s igns for  detour routes  
� Frontage road width from two to four lanes to reduce traf f ic  congest ion  
� Construc t ion vehic le routes sometimes conf l ic t  w i th  other  pro jects  as wel l  as  the publ ic .   

I t  may be possib le to  re-str ipe the frontage road for  improved traf f ic  f low.  In order  to  
change the width of  the frontage road, another environmenta l  s tudy would need to be 
done.   

 
�  Design Concerns (0)  

� Landscaping (weeds are unsight ly)  
� Length of  medians and t im ing of  the ir  p lacement  
 

�  Public Information/Responding to the Public (10) 
� Contrac tor  incent ives (W hat are they and how do they work?)  
� Uti l i t y contac ts  
� Media l ia ison (W ho is  i t?   How is  i t  accompl ished?)  
� Publ ic  re lat ions contact person to re lay information to publ ic  ef fec t ive ly 
� Reach people wi thout  emai l  by us ing the fo l lowing methods:  
�  Hot l ine  
�  Websi te  
�  Highway Adv isory Radio  
�  Message boards on I-15 to recommend ex its  when traf f ic  backs up in one area  
�  Local radio stat ions could p lay informat ion regard ing the projec t schedule  
�  Adver t isements , newslet ters  

 
�  Property Access/Business Impact Mit igat ion (20) 

� Pedestr ian safety concerns regard ing s idewalk  access  
� Park ing access on State Street  
� Business access,  especial ly dur ing peak hours  
� Access dur ing extended business hours  for  hol idays/events  
� Maintenance of  bus iness  
�  Businesses want  a def ini te pro jec t schedule.   A basel ine schedule wi l l  be prov ided 

once a contrac tor is  on board in  approx imate ly Ju ly 2006.    
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�  Concern was expressed regard ing the maintenance of  bus iness dur ing construc t ion 
and get t ing bus iness back af ter  construct ion.   Kim informed attendees that there are 
a var ie ty of creat ive methods to encourage customers  to v is i t  businesses along 
State Street .   A bus iness mit igat ion p lan is  current ly  underway to ass ist  bus inesses 
by provid ing t ips and ideas.  I t  is  poss ib le for  bus inesses to do jo in t  adver t is ing 
and/or  events  ( i .e.  a fu l l -page ad with a l l  o f  the bus iness logos stat ing that 
“Bus inesses a long State Street  are open,”  a  hard hat b lock party  or  a sandbox 
par ty) .   The key is  to  be proact ive.  Giv ing advance not ice of  construct ion to 
customers  creates loyalty  and keeps customers coming back.    

 
�  Quality of work (0)  

� Qual i t y of  construct ion guarantee (mater ia ls,  overal l  project)  
� Warranty  
� Ant ic ipate future needs.  The pro ject  should not be obsolete before i t  is  complete. 
 

�  Schedule (5)  
� Penalty to contrac tor  for  exceeding the t ime constraints 
� Del ivery of  project  t imel ine 
� Stay on schedule for  construct ion 
� Shor t/ fast  pro jec t schedule  
 

�  Noise (0)  
� Sound wal l   
� Prel im inary noise wal l  s tudies 
� Landscaping a long State Street  in  between the s idewalk  and the wal l  was d iscussed.  

The p lans s tate that the s idewalk  goes r ight  up to the wal l  so no landscaping is  
necessary.  

� Coordinat ion is  tak ing p lace with ut i l i t ies  such as South Val ley  Betterment ,  Utah Power  
and Sandy Ci ty    �

 
�

���   ���
����� �
��� ��!���"����	������
�  The at tendees were assembled in to groups and inv i ted to gather around the project  maps 

in the room to bra instorm ideas for  a l ternate traf f ic  pat terns  and any schedule l im itat ions.   
Af ter  30 minutes , everyone came back together  to  l is t  a l l  possib le suggest ions.  Once al l  of  
the suggest ions were l is ted,  committee members  determined which ones could poss ib ly be 
inc luded in  the contractor  incent ives.   The poss ib le suggest ions are l is ted below: �
� Minimize landscaping to mainta in budget 
� Use Tower Ridge Road to Monroe for  nor thbound traf f ic  
� In i t ia te cooperat ive advert is ing between bus inesses and/or the DOT 
� Use 10000 South and the Jordan Gateway as a l ternate routes,  consider ing the speed 

l im it  
� Cont inue access to BD Medical 
� W iden the f rontage road f rom three to four  lanes to accommodate commuter  traf f ic  
� Minimize construct ion dur ing peak hours 
� Reinstate a lef t  turn in to the cemetery 
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� Use 150 East  to access 9000 South 
� Coordinate with UTA to provide a shut t le  and/or bus serv ice 
� Use 300 East  as an al ternate route 
� Connect 9400 South over or  under  I-15 so i t  cont inues through 
� W iden Monroe and increase the durat ion of  the lef t- turn s ignal   
� Explore the poss ib i l i t y of  putt ing in a pedestr ian overpass at  9400 S and State St .  

 
�  Suggest ions that  could possib ly be inc luded in  the contrac tor incent ives are l is ted below: 

� Cons ider  pedestr ian traf f ic  to  schools 
� Modify t ranspor tat ion for  schools 
� Provide week ly/dai ly updates  for  pedestr ian/auto traf f ic  
� Provide access that is  avai lab le to  a l l  bus inesses*Provide dust contro l 
� Have the contrac tor opt im ize traf f ic  contro l*Construc t half  of  a dr iveway at a t ime (don’ t  

shut i t  down complete ly)  
� Ensure that the contractor  wi l l  respond to concerns ef f ic ient ly 
� Provide tra in ing for  contractors  to ass ist  them in address ing publ ic  concerns 
� Mainta in accessib i l i t y to  bus inesses at a l l  t imes 
� Cons ider  pedestr ian traf f ic  safety at  9400 South and State  
� Take into account peak bus iness t imes 
�  Auto Mall  – summer and ear ly fa l l  
�  South Town Expo Center  – spr ing and fa l l ,  Fr iday n ights  and Saturdays f rom 11 a.m. 

to  4 p.m.  
�  Lakehi l ls  Cemetary – winter  

 
�  Steve Fairbanks recommended contact ing W.W . Clyde, a contrac tor .   He was impressed 

wi th the way they coord inated wi th businesses. 
 
�  Kevin W ilde asked how construct ion would occur  along State Street  once i t  begins. 

� Work wil l  take p lace e i ther on the nor thbound or southbound s ide of  the road.  Once 
one s ide is  complete, the other  s ide wi l l  be done.  

� The canal c ross ings wi l l  be done a l l  at  once.  
� Two lanes wi l l  be mainta ined in  each d irec t ion.  
 

�  The need for  explor ing the poss ib i l i t y of  a pedestr ian overpass was brought  up again.  
At tendees pointed out that  there wi l l  be a TRAX s top as  wel l  as an increase in pedestr ian 
traf f ic  f rom the new soccer s tadium. 
� Coordinat ion wi l l  cont inue to take p lace regard ing the new soccer s tadium.  
  

�  Kim stated that pre l im inary evaluat ion cr i ter ia ( incent ives  for  the contractor)  wi l l  be 
composed f rom the comments received at  th is meet ing.  This cr i ter ia wi l l  d iscussed at the 
next CCC meet ing in  January.   

 
�  John Montoya reminded CCC members of  the ir  impor tant ro le in re laying projec t 

informat ion to other bus inesses.    
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�  Kim stated that the Publ ic  Involvement Team wi l l  meet wi th any groups or bus inesses who 
request  project  informat ion.  She a lso summar ized the ways in  which CCC members can 
contr ibute, which inc lude: 
� Attend a l l  meet ings and act ive ly part ic ipate. 
� Share informat ion received wi th employees,  c l ients  and locals .  
� Communicate any comments/concerns to the Publ ic  Involvement Team. 
� Stay pos it ive and remember the benef i ts .  

 
����  � ����
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�  Kim thanked everyone for  at tending the meeting and for  the feedback they of fered.  She 
suggested that  at tendees coord inate wi th the ir  var ious const i tuents, coworkers and/or 
c l ients in order  to obta in the ir  op in ions and br ing them back to the next meet ing���  
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�  The next CCC meet ing wi l l  be held on January 18,  2006 at  8:00 am at  the Sandy City 
of f ices  in  the same room (Room 341) .    

 


